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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM (Space)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 385.033 397.446 229.171 -   229.171 153.857 139.034 120.365 100.087 Continuing Continuing
644050: Advanced MILSATCOM 385.033 276.675 175.578 -   175.578 64.357 38.167 -   -   Continuing Continuing
64A030: Evolved AEHF
MILSATCOM

-   120.771 53.593 -   53.593 89.500 100.867 120.365 100.087 Continuing Continuing

Note
The Cost to Complete and Total Cost for MDAP projects in this program element are documented in the R3. The Cost to Complete and Total Cost on the R2 are
entered as "Continuing" and not reflective of the total cost for MDAP projects since the R2 does not account for prior years funding.

A. Mission Description and Budget Item Justification
Develop and acquire Advanced Extremely High Frequency (AEHF) Military Satellite Communications (MILSATCOM) satellites, mission control segment and
cryptography for survivable, anti-jam, worldwide, secure communications for the strategic and tactical warfighters.  AEHF satellites will replenish the existing EHF
system (Milstar) providing much higher capacity and data rate (5x increase over Milstar II) capabilities.  AEHF is a cooperative program that includes International
Partners (Canada, the United Kingdom, and the Kingdom of the Netherlands).

Space Vehicle-1 (SV-1) launched on 14 August 2010.  SV-1 experienced a propulsion anomaly and was raised to its geostationary orbit using alternative orbit raising
techniques.  The original plan was to begin SV-1 on-orbit checkout in FY11, but in order to conserve fuel SV-1 arrived at its on-orbit checkout location on 24 October
2011.  SV-2 has an April 2012 projected launch.

With SV-1 launched and SV-2 scheduled to launch in April 2012, the AEHF program has nearly completed its development phase and is now addressing
obsolescence, production continuity, supplier stability and industrial base issues.  Future AEHF satellites will be procured using the Department of Defense (DoD)
Efficient Space Procurement (ESP) concept, formerly known as Evolutionary Acquisition for Space Efficiency (EASE).  The ESP concept is a procurement approach
which seeks stable production and efficient sub-contractor product management through the block buy of two space vehicles at one time (please see Advanced EHF
MILSATCOM P-40 Exhibit).

In addition, the ESP concept includes use of RDT&E funding for a MILSATCOM Space Modernization Initiative (SMI), formerly known as the Capability and Affordability
Insertion Program (CAIP), to fund engineering activities to reduce future production costs through manufacturing and producibility enhancements, improve capabilities
through insertion of new technologies, and replace obsolete parts, crypto and materials.  The SMI efforts will provide opportunities for competition to develop potential
technology upgrades at the component and system level for future satellites of the current or any follow-on system.  SMI efforts will include obsolescence management
and mitigation efforts, technology maturation, qualification of new components, subsystem and component prototyping, architecture and system concept studies (to
include hosted payloads), and pathfinder efforts to address MILSATCOM capability gaps identified in the Joint Space Communications Layer (JSCL) Initial Capabilities
Document (ICD) and the forthcoming "Resilient Basis for SATCOM in Joint Operations" study.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM (Space)

The FY13 request funds efforts such as SV-2 on-orbit test & operations support, incremental Mission Control Segment (MCS) development including ground mobile
command and control, test/fielding and support, and studies/analyses as required.  The FY13 request funds Interim Contractor Support (ICS).  As SV-2 completes
on-orbit test and incrementally developed MCS becomes operational, ICS sustains the AEHF system until Initial Operational Capability (IOC) declaration, projected
late FY14.  Additionally, the FY13 request funds preliminary design for the transition of the AEHF Key Management Architecture from the Electronic Key Management
System (EKMS) to the Key Management Infrastructure (KMI).  The EKMS and KMI are cryptography key management systems that enable transmission and
communications security for the Protected SATCOM enterprise.  The FY13 request also funds continued parts obsolescence studies and redesign, and risk reduction
on MILSATCOM technologies.

This program is in Budget Activity 4, Advanced Component Development and Prototypes, since it funds Advanced EHF technology validation and modeling.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 351.817 421.687 392.884 -   392.884
Current President's Budget 385.033 397.446 229.171 -   229.171
Total Adjustments 33.216 -24.241 -163.713 -   -163.713

• Congressional General Reductions -   -4.241
• Congressional Directed Reductions -   -20.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -5.625 -  
• Other Adjustments 38.841 -   -163.713 -   -163.713

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 644050: Advanced MILSATCOM

Congressional Add: AEHF Capabilities  Insertion Program (CIP) 39.700 -  
Congressional Add Subtotals for Project: 644050 39.700 -  

Congressional Add Totals for all Projects 39.700 -  

Change Summary Explanation
FY11: Other Adjustment row: -$4.159M Congressional General Reductions,  +$43.000M Congressional Add for Capability Insertion Program

FY13: Other Adjustment row: -$180.213M for reallocation of funding to higher Department priorities; +$1.5M to integrate operationally responsive space lessons
learned; +$15.0M for preliminary design for the AEHF crypto transition
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
644050: Advanced MILSATCOM 385.033 276.675 175.578 -   175.578 64.357 38.167 -   -   Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Develop and acquire Advanced Extremely High Frequency (AEHF) Military Satellite Communications (MILSATCOM) satellites, mission control segment and
cryptography for survivable, anti-jam, worldwide, secure communications for the strategic and tactical warfighters.  AEHF satellites will replenish the existing EHF
system (Milstar) providing much higher capacity and data rate (5x increase over Milstar II) capabilities.

AEHF is a cooperative program that includes International Partners (Canada, the United Kingdom, and the Kingdom of the Netherlands).

Space Vehicle-1 (SV-1) launched on 14 August 2010.  SV-1 experienced a propulsion anomaly and was raised to its geostationary orbit using alternative orbit raising
techniques.  SV-1 reached its on-orbit checkout location on 24 October 2011.  SV-2 has an April 2012 launch availability.

The FY13 request funds efforts such as SV-2 on-orbit test & operations support, incremental Mission Control Segment (MCS) development/sustainment including
ground mobile command and control, test/fielding and support, and studies/analyses as required.  Also, the FY13 request funds Interim Contractor Support (ICS).
As SV-1-2 complete on-orbit test and incrementally developed MCS becomes operational, ICS sustains the AEHF system until Initial Operational Capability (IOC)
declaration, projected lated FY14.  Additionally, the FY13 request funds preliminary design for the transition of the AEHF Key Management Architecture from the
Electronic Key Management System (EKMS) to the Key Management Infrastructure (KMI).  The EKMS and KMI are cryptography key management systems that
enable transmission and communications security for the Protected SATCOM enterprise.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: AEHF SVs 1-2, MCS
Description: Develop and acquire AEHF MILSATCOM satellites, mission control segment, and cryptography

FY 2011 Accomplishments:
In FY 2011, continued SV-1 orbit raising and maintained SV-2 in environmentally-controlled storage.  Delivered MCS Increment 5
and completed MCS Increment 7.  Conducted Interim Contractor Support, continued program office support and related activities,
continued technology needs forecasting, and obsolescence studies.
FY 2012 Plans:

345.333 276.675 160.578
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
In FY 2012, initiate SV-1 on-orbit test and operations.  Complete SV-2 launch readiness, launch, and initiate on-orbit test/
operations.  Deliver MCS Increment 7.  Conduct Interim Contractor Support, continue program office support and related activities,
and conduct studies/analyses, as required.
FY 2013 Plans:
In FY 2013, continue SV-1 operations and SV-2 on-orbit test/operations.  Conduct Interim Contractor Support for satellites and
Mission Control Segment, continue program office support and related activities, and conduct studies/analyses, as required.
Title: AEHF Key Management Infrastructure (KMI) transition
Description: Transition of the AEHF Key Management Architecture from Electronic Key Management System (EKMS) to KMI

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
Not applicable.
FY 2013 Plans:
Funds preliminary design for transition of AEHF Crypto Key Management Architecture (KMA) from Electronic Key Management
System to Key Management Infrastructure.

-   -   15.000

Accomplishments/Planned Programs Subtotals 345.333 276.675 175.578

FY 2011 FY 2012
Congressional Add: AEHF Capabilities  Insertion Program (CIP)
FY 2011 Accomplishments: In June 2011, awarded the AEHF CIP Phase B extension to continue architecture
development and risk reduction efforts for AEHF CIP 1a.  AEHF CIP 1a is a software upgrade to increase the
number of users that AEHF can support and increase data rates to disadvantaged terminals and improves
operational flexibility through coverage areas and modes of operation that support downlink frequency reuse.
Analyze CIP 1a payload/Mission Control Segment (MCS) architecture, refine 1a system changes with MCS and
terminal segments, and develop a test and evaluation infrastructure.

39.700 -  

Congressional Adds Subtotals 39.700 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• P-15: MPAF, PE 0303604F,
Advanced EHF MILSATCOM

256.863 551.458 557.205 0.000 557.205 543.036 487.802 698.306 1,039.230 Continuing Continuing

• R--39: RDT&E AF, PE 0603854F,
Wideband Global SATCOM
(Space), Project #644870, CCS-C

18.174 12.692 12.027 0.000 12.027 13.948 16.918 17.371 18.327 Continuing Continuing

• R-180: RDT&E AF, PE 0303601F,
MILSATCOM Terminals

298.736 236.581 107.237 0.000 107.237 157.787 58.209 8.202 8.310 Continuing Continuing

D. Acquisition Strategy
The Advanced MILSATCOM, also known as Advanced EHF (AEHF), program is a sole source acquisition to a contractor team comprised of  Lockheed Martin (prime/
integrator) and Northrop-Grumman (provider of the satellite payload). This team will perform the Advanced Component Development and Prototypes (ACD&P) and
Systems Development and Demonstration (SDD) of two RDT&E-funded satellites and associated mission command and control ground capabilities under Cost
Plus Award Fee line items on the contract.  AEHF will incorporate lessons learned and improvements from Milstar and commercial SATCOM practices into the next
generation EHF secure, anti-jam military communications satellite system.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Cryptographic Development MIPR NSA:Camden, NJ 252.730 -   -   -   -   0.000 252.730 252.730
Crypto Interim Contractor
Support MIPR CPSG:San Antonio, TX 9.713 11.367 Mar 2012 10.942 Mar 2013 -   10.942 3.724 35.746 0.000

AEHF Key Management
Architecture transition Various Various:Various, -   -   15.000 Dec 2012 -   15.000 Continuing Continuing 0.000

Terminals Engineering C/CPFF JTEO:San Diego, CA 15.491 -   -   -   -   0.000 15.491 15.491
MILSATCOM Technology
Validation SS/CPAF MIT/LL:Lexington, MA 21.538 -   -   -   -   0.000 21.538 21.538

AEHF Capabilities Insertion
Program Various Various:Various, 39.700 -   -   -   -   0.000 39.700 0.000

Technical Support SS/CPAF MITRE:Bedford, MA 0.779 -   -   -   -   0.000 0.779 0.779
Processing Subsystem
Engineering Model Various Hughes:El Segundo,

CA 67.175 -   -   -   -   0.000 67.175 67.175

Processing Subsystem
Engineering Model (2) Various TRW:Redondo Beach,

CA 62.083 -   -   -   -   0.000 62.083 62.083

Technical Projects Various Various:Various, 66.659 -   -   -   -   0.000 66.659 66.659

Pre-EMD Various Lockheed
Martin:Sunnyvale, CA 225.011 -   -   -   -   0.000 225.011 225.011

SDD Various Lockheed
Martin:Sunnyvale, CA 4,849.777 129.233 Dec 2011 -   -   -   0.000 4,979.010 4,979.010

AEHF Interim Contractor
Support SS/CPIF Lockheed

Martin:Sunnyvale, CA 143.997 73.815 Dec 2011 103.000 Dec 2012 -   103.000 50.200 371.012 0.000

GFP Various Various:Various, 35.856 27.165 Dec 2011 22.604 Dec 2012 -   22.604 33.000 118.625 0.000
Radiation Hardened parts
developers Various Various:Various 117.480 -   -   -   -   0.000 117.480 0.000

Subtotal 5,907.989 241.580 151.546 -   151.546 5,690.476
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various Various Various:Various 123.696 -   -   -   -   0.000 123.696 0.000
AEHF FFRDC (PMA) Various Various:Various, 118.072 13.494 Dec 2011 -   -   -   0.000 131.566 146.066
AEHF Program Office Support
(PMA) Various Various:Various, 137.379 16.763 Dec 2011 -   -   -   0.000 154.142 170.307

AEHF Systems Engineering &
Integration C/TBD TBD:TBD, -   -   0.100 Dec 2012 -   0.100 0.200 0.300 0.000

Advanced Concepts
Directorate technology needs
forecasting FFRDC (PMA)

Various Various:Various, 9.698 -   -   -   -   0.000 9.698 0.000

Advanced Concepts
Directorate technology needs
forecasting Program Office
Support (PMA)

Various Various:Various, 13.727 -   -   -   -   0.000 13.727 0.000

Subtotal 402.572 30.257 0.100 -   0.100 0.200 433.129 316.373

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test and
Evaluation support Various Various:Various, 22.814 4.838 Dec 2011 2.567 Dec 2012 -   2.567 0.300 30.519 30.519

Subtotal 22.814 4.838 2.567 -   2.567 0.300 30.519 30.519

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AEHF FFRDC (PMA) Various Various:Various, -   -   6.400 Dec 2012 -   6.400 8.100 14.500 0.000
AEHF Program Office Support
(PMA) Various Various:Various, -   -   10.965 Dec 2012 -   10.965 4.900 15.865 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Business Operating Support
Services & Acquisition Mission
Support (PMA)

Various Various:Various, -   -   4.000 Dec 2012 -   4.000 2.100 6.100 6.100

Subtotal -   -   21.365 -   21.365 15.100 36.465 6.100

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6,333.375 276.675 175.578 -   175.578 6,043.468

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
644050: Advanced MILSATCOM

Schedule Details

Start End
Events Quarter Year Quarter Year

Field Ground Segment Software Increment 5 (eXtended Data Rate) 4 2011 4 2011
Launch second AEHF satellite 3 2012 3 2012
Field Ground Segment Software Increment 7 (eXtended Data Rate capability to
International Partners) 1 2013 1 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
64A030: Evolved AEHF
MILSATCOM

-   120.771 53.593 -   53.593 89.500 100.867 120.365 100.087 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project funds a MILSATCOM Space Modernization Initiative, (SMI), formerly the Capability and Affordability Insertion Program (CAIP), which includes engineering
activities that assess promising new components and systems to confirm their suitability (capable, affordable, and producible) for the MILSATCOM mission across the
payload, terminal and network segments.  SMI pursues evolutionary or alternative MILSATCOM technologies and concepts to reduce obsolescence risks and improve
affordability, resiliency, and responsiveness of replenishment programs, and identifies relevant commercial opportunities for potential hosted payload developments
to demonstrate proof of concept for operations and future distributed architecture.  In addition, SMI begins rapid acquisition capabilities supporting concept definitions
and demos for small protected tactical hosted payloads or commercial-based free-flyer satellites, anti-jam enhanced theater antennas, and increased military Ka-band
coverage and capacity.

The FY13 funds efforts such as parts obsolescence studies and redesign, crypto repackaging and risk reduction on MILSATCOM technologies.  Additionally, FY13
funds System Engineering and Program Management to include Program Office support such as Federally Funded Research and Development Center (FFRDC)
analyses, System Engineering Technical Assistance (SETA) and Systems Engineering and Integration (SE&I) to support Protected Broad Agency Announcements,
Resilient Basis Study efforts, Remotely Piloted Aircraft concept definition, radiation-hardened parts productizaton and qualification, protected MILSATCOM Test Bed
development, and affordable Information Assurance approach efforts.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: AEHF Crypto & Parts Obsolescence
Description: AEHF parts obsolescence redesign effort and studies

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
Funds efforts such as parts obsolescence redesign to include SV-6 crypto redevelopment, and a study to assess aspects that
affect the longer term stability of the AEHF product line.
FY 2013 Plans:

-   13.800 25.000
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Continues efforts such as parts obsolescence redesign to include SV-6 crypto redevelopment, and the redesign study to assess
aspects that affect the longer term stability of the AEHF product line.
Title: AEHF Capabilities Insertion Program (CIP) 1a
Description: AEHF capacity improvement: Software development/implementation

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
Not Applicable.
FY 2013 Plans:
Release sole source AEHF CIP 1a Request for Proposal and award contract 4QFY13.

-   -   1.738

Title: Radiation Hardened parts
Description: Qualification and productization of radiation-hardened components

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
Funds qualification and productization of radiation-hardened components for USAF/DOD space programs.
FY 2013 Plans:
Not applicable.

-   20.000 -  

Title: Remotely Piloted Aircraft (RPA) Concept Definition
Description: Develop architecture and design concepts to meet the warfighter’s RPA communication needs.

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
Develop space and ground segment architecture, design concepts and requirements for RPA.  Include requirements as a contract
option within an onging solicitation.
FY 2013 Plans:

-   2.700 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Not applicable.
Title: Protected MILSATCOM "Design for Affordability"
Description: Perform design for affordability studies, demonstrations, and technology risk reduction on critical technology
elements for the space payload, terminals and networking segments, small protected tactical hosted payloads, and anti-jam
enhanced theater antennas to significantly reduce the cost of protected SATCOM.

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
A Broad Area Announcement (BAA) will be released in February 2012.  A local competitive evaluation team will select and award
contracts in May 2012 timeframe to various companies that meet the BAA requirements.  Efforts will include architecture and
system design to include Space, Ground, Terminal, Information Assurance, performance trades, affordability assessments,
waveform development, and demonstrations.
FY 2013 Plans:
Options on selected contracts will be awarded to further continue efforts from FY12 that will increase fidelity of architecture design,
demonstrate critical components, and lower the risk on next generation protected MILSATCOM systems.

-   58.672 8.375

Title: Hosted Payload BAA
Description: Validate affordable business approaches and reduce risk for commercial/hosted payload alternatives such as
commercial-based free-flyer satellites, increased military Ka-band coverage and capacity, and other candidate system designs for
hosted payloads on commercial satellites.

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
A BAA will be released in March 2012.  Responses will be due in 30 days.  A local competitive selection evaluation team
will select and award contracts of various amounts to different companies that meet the requirements in the BAA.  Period of
Performance for each of these companies will vary depending on the level of effort.
FY 2013 Plans:
Not applicable.

-   4.000 -  

Title: MILSATCOM Architecture and support -   21.599 18.480
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Description: Conduct System Engineering and Program Management to include Program Office support such as Federally
Funded Research and Development Center (FFRDC) analyses, System Engineering Technical Assistance (SETA), Systems
Engineering and Integration (SE&I) and other related activities.

FY 2011 Accomplishments:
Not applicable.
FY 2012 Plans:
Funds efforts such as refining the ongoing MILSATCOM architectures, Remote Piloted Aircraft study, and Resilient Basis Study
(RBS) products including affordable Information Assurance approaches, supportive terminal payload concepts, and commercial
product contributions.  Funds program office support and Federally Funded Research and Development Center (FFRDC) support
for above efforts.
FY 2013 Plans:
Funds efforts such as refining the ongoing MILSATCOM architectures including affordable Information Assurance approaches,
supportive terminal payload concepts, and commercial product contributions.  Funds program office support and Federally Funded
Research and Development Center (FFRDC) support for above efforts.

Accomplishments/Planned Programs Subtotals -   120.771 53.593

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• R-49: RDT&E AF, PE 0604436F,
Next Generation MILSATCOM
Technology

19.898 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 69.689

• P-15: MPAF, PE 0303604F,
Advanced EHF MILSATCOM

256.863 551.458 557.205 0.000 557.205 543.036 487.802 698.306 1,039.230 Continuing Continuing

D. Acquisition Strategy
MILSATCOM SMI will include parts obsolescence redesign and incremental capability upgrades for potential future block buys contracted with current Prime contractor
team.  Architecture studies, system design for affordability, and risk reduction efforts for next generation capabilities will include full and open competition efforts.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AEHF Capabilities Insertion
Program (CIP) 1a SS/CPFF Lockheed

Martin:Sunnyvale, CA -   -   1.738 Jun 2013 -   1.738 Continuing Continuing 0.000

AEHF Crypto and Parts
Obsolescence Various Various:Various, -   13.800 Feb 2012 25.000 Dec 2012 -   25.000 Continuing Continuing 0.000

Radiation Hardened Parts
developers Various Various:, -   20.000 Feb 2012 -   -   -   0.000 20.000 0.000

Remotely Piloted Aircraft
Concept Definition Various Various:Various, -   2.700 Feb 2012 -   -   -   0.000 2.700 0.000

Protected MILSATCOM
"Design for Affordability" C/FFP TBD:TBD, -   58.672 May 2012 8.375 Dec 2012 -   8.375 Continuing Continuing 0.000

Hosted Payload Broad Area
Announcement studies C/FFP TBD:TBD, -   4.000 May 2012 -   -   -   0.000 4.000 0.000

Subtotal -   99.172 35.113 -   35.113 0.000

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

FFRDC to support
MILSATCOM Architecture
studies and Protected
MILSATCOM Testbed (PMA)

Various Various:Various, -   18.579 Feb 2012 -   -   -   0.000 18.579 0.000

Program Office Support &
Other Related Activities (PMA) Various Various:Various, -   3.020 Feb 2012 -   -   -   0.000 3.020 0.000

Subtotal -   21.599 -   -   -   0.000 21.599 0.000

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

FFRDC to support
MILSATCOM Architecture
studies and Protected
MILSATCOM Testbed (PMA)

Various Various:Various, -   -   12.161 Dec 2012 -   12.161 Continuing Continuing 0.000

Program Office Support &
Other Related Activities (PMA) Various Various:Various, -   -   2.705 Dec 2012 -   2.705 Continuing Continuing 0.000

Business Operating Support
Services & Acquisition Mission
Support (PMA)

Various Various:Various, -   -   3.614 Dec 2012 -   3.614 Continuing Continuing 0.000

Subtotal -   -   18.480 -   18.480 0.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   120.771 53.593 -   53.593 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603430F: Advanced (EHF MILSATCOM
(Space)

PROJECT
64A030: Evolved AEHF MILSATCOM

Schedule Details

Start End
Events Quarter Year Quarter Year

Award AEHF CIP Phase B extension contract 3 2011 3 2011
Release Broad Area Announcement (BAA) for Protected MILSATCOM "Design for
Affordability" 2 2012 2 2012

Award Hosted Payload BAA 3 2012 3 2012
Award contracts for Protected MILSATCOM "Design for Affordability" 3 2012 3 2012
Resilient Basis for SATCOM in Joint Operations Study Complete 3 2012 3 2012
Award options on selected Protected MILSATCOM "Design for Affordability" contracts 3 2013 4 2013
Award AEHF Capabilities Insertion Program (CIP) 1a contract 3 2013 3 2013
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             Develop and acquire Advanced Extremely High Frequency (AEHF) Military Satellite Communications (MILSATCOM) satellites, mission control segment and cryptography for survivable, anti-jam, worldwide, secure communications for the strategic and tactical warfighters.  AEHF satellites will replenish the existing EHF system (Milstar) providing much higher capacity and data rate (5x increase over Milstar II) capabilities.  AEHF is a cooperative program that includes International Partners (Canada, the United Kingdom, and the Kingdom of the Netherlands).    

Space Vehicle-1 (SV-1) launched on 14 August 2010.  SV-1 experienced a propulsion anomaly and was raised to its geostationary orbit using alternative orbit raising techniques.  The original plan was to begin SV-1 on-orbit checkout in FY11, but in order to conserve fuel SV-1 arrived at its on-orbit checkout location on 24 October 2011.  SV-2 has an April 2012 projected launch.      
  
With SV-1 launched and SV-2 scheduled to launch in April 2012, the AEHF program has nearly completed its development phase and is now addressing obsolescence, production continuity, supplier stability and industrial base issues.  Future AEHF satellites will be procured using the Department of Defense (DoD) Efficient Space Procurement (ESP) concept, formerly known as Evolutionary Acquisition for Space Efficiency (EASE).  The ESP concept is a procurement approach which seeks stable production and efficient sub-contractor product management through the block buy of two space vehicles at one time (please see Advanced EHF MILSATCOM P-40 Exhibit).  

In addition, the ESP concept includes use of RDT&E funding for a MILSATCOM Space Modernization Initiative (SMI), formerly known as the Capability and Affordability Insertion Program (CAIP), to fund engineering activities to reduce future production costs through manufacturing and producibility enhancements, improve capabilities through insertion of new technologies, and replace obsolete parts, crypto and materials.  The SMI efforts will provide opportunities for competition to develop potential technology upgrades at the component and system level for future satellites of the current or any follow-on system.  SMI efforts will include obsolescence management and mitigation efforts, technology maturation, qualification of new components, subsystem and component prototyping, architecture and system concept studies (to include hosted payloads), and pathfinder efforts to address MILSATCOM capability gaps identified in the Joint Space Communications Layer (JSCL) Initial Capabilities Document (ICD) and the forthcoming "Resilient Basis for SATCOM in Joint Operations" study.

The FY13 request funds efforts such as SV-2 on-orbit test & operations support, incremental Mission Control Segment (MCS) development including ground mobile command and control, test/fielding and support, and studies/analyses as required.  The FY13 request funds Interim Contractor Support (ICS).  As SV-2 completes on-orbit test and incrementally developed MCS becomes operational, ICS sustains the AEHF system until Initial Operational Capability (IOC) declaration, projected late FY14.  Additionally, the FY13 request funds preliminary design for the transition of the AEHF Key Management Architecture from the Electronic Key Management System (EKMS) to the Key Management Infrastructure (KMI).  The EKMS and KMI are cryptography key management systems that enable transmission and communications security for the Protected SATCOM enterprise.  The FY13 request also funds continued parts obsolescence studies and redesign, and risk reduction on MILSATCOM technologies.  

This program is in Budget Activity 4, Advanced Component Development and Prototypes, since it funds Advanced EHF technology validation and modeling.
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FY13: Other Adjustment row: -$180.213M for reallocation of funding to higher Department priorities; +$1.5M to integrate operationally responsive space lessons learned; +$15.0M for preliminary design for the AEHF crypto transition 
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                         Develop and acquire Advanced Extremely High Frequency (AEHF) Military Satellite Communications (MILSATCOM) satellites, mission control segment and cryptography for survivable, anti-jam, worldwide, secure communications for the strategic and tactical warfighters.  AEHF satellites will replenish the existing EHF system (Milstar) providing much higher capacity and data rate (5x increase over Milstar II) capabilities.  

AEHF is a cooperative program that includes International Partners (Canada, the United Kingdom, and the Kingdom of the Netherlands).   
 
Space Vehicle-1 (SV-1) launched on 14 August 2010.  SV-1 experienced a propulsion anomaly and was raised to its geostationary orbit using alternative orbit raising techniques.  SV-1 reached its on-orbit checkout location on 24 October 2011.  SV-2 has an April 2012 launch availability.

The FY13 request funds efforts such as SV-2 on-orbit test & operations support, incremental Mission Control Segment (MCS) development/sustainment including ground mobile command and control, test/fielding and support, and studies/analyses as required.  Also, the FY13 request funds Interim Contractor Support (ICS).  As SV-1-2 complete on-orbit test and incrementally developed MCS becomes operational, ICS sustains the AEHF system until Initial Operational Capability (IOC) declaration, projected lated FY14.  Additionally, the FY13 request funds preliminary design for the transition of the AEHF Key Management Architecture from the Electronic Key Management System (EKMS) to the Key Management Infrastructure (KMI).  The EKMS and KMI are cryptography key management systems that enable transmission and communications security for the Protected SATCOM enterprise.
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                                     In June 2011, awarded the AEHF CIP Phase B extension to continue architecture development and risk reduction efforts for AEHF CIP 1a.  AEHF CIP 1a is a software upgrade to increase the number of users that AEHF can support and increase data rates to disadvantaged terminals and improves operational flexibility through coverage areas and modes of operation that support downlink frequency reuse. Analyze CIP 1a payload/Mission Control Segment (MCS) architecture, refine 1a system changes with MCS and terminal segments, and develop a test and evaluation infrastructure.
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                                         In FY 2012, initiate SV-1 on-orbit test and operations.  Complete SV-2 launch readiness, launch, and initiate on-orbit test/operations.  Deliver MCS Increment 7.  Conduct Interim Contractor Support, continue program office support and related activities, and conduct studies/analyses, as required.
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                         The Advanced MILSATCOM, also known as Advanced EHF (AEHF), program is a sole source acquisition to a contractor team comprised of  Lockheed Martin (prime/integrator) and Northrop-Grumman (provider of the satellite payload). This team will perform the Advanced Component Development and Prototypes (ACD&P) and Systems Development and Demonstration (SDD) of two RDT&E-funded satellites and associated mission command and control ground capabilities under Cost Plus Award Fee line items on the contract.  AEHF will incorporate lessons learned and improvements from Milstar and commercial SATCOM practices into the next generation EHF secure, anti-jam military communications satellite system.  
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                                         Advanced Concepts Directorate technology needs forecasting FFRDC (PMA)
                                         Various
                                         Various
                                         Various, 
                                         
                                             9.698
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.698
                                             0.000
                                        
                                    
                                     
                                         Advanced Concepts Directorate technology needs forecasting Program Office Support (PMA)
                                         Various
                                         Various
                                         Various, 
                                         
                                             13.727
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.727
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test and Evaluation support
                                         Various
                                         Various
                                         Various, 
                                         
                                             22.814
                                             
                                                 4.838
                                                 2011-12
                                            
                                             
                                                 2.567
                                            
                                             
                                                 2.567
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             30.519
                                             30.519
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         AEHF FFRDC (PMA)
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.400
                                            
                                             
                                                 6.400
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             8.100
                                             14.500
                                             0.000
                                        
                                    
                                     
                                         AEHF Program Office Support (PMA)
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.965
                                            
                                             
                                                 10.965
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.900
                                             15.865
                                             0.000
                                        
                                    
                                     
                                         Business Operating Support Services & Acquisition Mission Support (PMA)
                                         Various
                                         Various
                                         Various, 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             2.100
                                             6.100
                                             6.100
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                                 Field Ground Segment Software Increment 5 (eXtended Data Rate)
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                                 Launch second AEHF satellite
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                                 Field Ground Segment Software Increment 7 (eXtended Data Rate capability to International Partners)
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                     64A030
                     Evolved AEHF MILSATCOM
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                         53.593
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                         100.087
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                         Continuing
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project funds a MILSATCOM Space Modernization Initiative, (SMI), formerly the Capability and Affordability Insertion Program (CAIP), which includes engineering activities that assess promising new components and systems to confirm their suitability (capable, affordable, and producible) for the MILSATCOM mission across the payload, terminal and network segments.  SMI pursues evolutionary or alternative MILSATCOM technologies and concepts to reduce obsolescence risks and improve affordability, resiliency, and responsiveness of replenishment programs, and identifies relevant commercial opportunities for potential hosted payload developments to demonstrate proof of concept for operations and future distributed architecture.  In addition, SMI begins rapid acquisition capabilities supporting concept definitions and demos for small protected tactical hosted payloads or commercial-based free-flyer satellites, anti-jam enhanced theater antennas, and increased military Ka-band coverage and capacity.  

The FY13 funds efforts such as parts obsolescence studies and redesign, crypto repackaging and risk reduction on MILSATCOM technologies.  Additionally, FY13 funds System Engineering and Program Management to include Program Office support such as Federally Funded Research and Development Center (FFRDC) analyses, System Engineering Technical Assistance (SETA) and Systems Engineering and Integration (SE&I) to support Protected Broad Agency Announcements, Resilient Basis Study efforts, Remotely Piloted Aircraft concept definition, radiation-hardened parts productizaton and qualification, protected MILSATCOM Test Bed development, and affordable Information Assurance approach efforts.   
                         
                             
                                 AEHF Crypto & Parts Obsolescence
                                 AEHF parts obsolescence redesign effort and studies
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         13.800
                                         Funds efforts such as parts obsolescence redesign to include SV-6 crypto redevelopment, and a study to assess aspects that affect the longer term stability of the AEHF product line.  

                                    
                                     
                                         25.000
                                    
                                     
                                         25.000
                                         Continues efforts such as parts obsolescence redesign to include SV-6 crypto redevelopment, and the redesign study to assess aspects that affect the longer term stability of the AEHF product line.
                                    
                                
                            
                             
                                 AEHF Capabilities Insertion Program (CIP) 1a
                                 AEHF capacity improvement: Software development/implementation
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         0.000
                                         Not Applicable.
                                    
                                     
                                         1.738
                                    
                                     
                                         1.738
                                         Release sole source AEHF CIP 1a Request for Proposal and award contract 4QFY13.
                                    
                                
                            
                             
                                 Radiation Hardened parts
                                 Qualification and productization of radiation-hardened components
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         20.000
                                         Funds qualification and productization of radiation-hardened components for USAF/DOD space programs.    
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                            
                             
                                 Remotely Piloted Aircraft (RPA) Concept Definition
                                 Develop architecture and design concepts to meet the warfighter’s RPA communication needs. 
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         2.700
                                         Develop space and ground segment architecture, design concepts and requirements for RPA.  Include requirements as a contract option within an onging solicitation.
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                            
                             
                                 Protected MILSATCOM "Design for Affordability"
                                 Perform design for affordability studies, demonstrations, and technology risk reduction on critical technology elements for the space payload, terminals and networking segments, small protected tactical hosted payloads, and anti-jam enhanced theater antennas to significantly reduce the cost of protected SATCOM.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         58.672
                                         A Broad Area Announcement (BAA) will be released in February 2012.  A local competitive evaluation team will select and award contracts in May 2012 timeframe to various companies that meet the BAA requirements.  Efforts will include architecture and system design to include Space, Ground, Terminal, Information Assurance, performance trades, affordability assessments, waveform development, and demonstrations.  
                                    
                                     
                                         8.375
                                    
                                     
                                         8.375
                                         Options on selected contracts will be awarded to further continue efforts from FY12 that will increase fidelity of architecture design, demonstrate critical components, and lower the risk on next generation protected MILSATCOM systems.  
                                    
                                
                            
                             
                                 Hosted Payload BAA
                                 Validate affordable business approaches and reduce risk for commercial/hosted payload alternatives such as commercial-based free-flyer satellites, increased military Ka-band coverage and capacity, and other candidate system designs for hosted payloads on commercial satellites.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         4.000
                                         A BAA will be released in March 2012.  Responses will be due in 30 days.  A local competitive selection evaluation team will select and award contracts of various amounts to different companies that meet the requirements in the BAA.  Period of Performance for each of these companies will vary depending on the level of effort.  
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                            
                             
                                 MILSATCOM Architecture and support
                                 Conduct System Engineering and Program Management to include Program Office support such as Federally Funded Research and Development Center (FFRDC) analyses, System Engineering Technical Assistance (SETA), Systems Engineering and Integration (SE&I) and other related activities.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         21.599
                                         Funds efforts such as refining the ongoing MILSATCOM architectures, Remote Piloted Aircraft study, and Resilient Basis Study (RBS) products including affordable Information Assurance approaches, supportive terminal payload concepts, and commercial product contributions.  Funds program office support and Federally Funded Research and Development Center (FFRDC) support for above efforts.
                                    
                                     
                                         18.480
                                    
                                     
                                         18.480
                                         Funds efforts such as refining the ongoing MILSATCOM architectures including affordable Information Assurance approaches, supportive terminal payload concepts, and commercial product contributions.  Funds program office support and Federally Funded Research and Development Center (FFRDC) support for above efforts.
                                    
                                
                            
                        
                         
                             
                                 R-49
                                 RDT&E AF, PE 0604436F, Next Generation MILSATCOM Technology
                                 
                                     19.898
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     69.689
                                
                            
                             
                                 P-15
                                 MPAF, PE 0303604F, Advanced EHF MILSATCOM
                                 
                                     256.863
                                     551.458
                                     557.205
                                     557.205
                                     0.000
                                     543.036
                                     487.802
                                     698.306
                                     1039.230
                                     Continuing
                                     Continuing
                                
                            
                        
                          MILSATCOM SMI will include parts obsolescence redesign and incremental capability upgrades for potential future block buys contracted with current Prime contractor team.  Architecture studies, system design for affordability, and risk reduction efforts for next generation capabilities will include full and open competition efforts.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         AEHF Capabilities Insertion Program (CIP) 1a
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                                         Lockheed Martin
                                         Sunnyvale, CA
                                         
                                             0.000
                                             
                                                 0.000
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                                                 1.738
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                                         AEHF Crypto and Parts Obsolescence
                                         Various
                                         Various
                                         Various, 
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                                                 13.800
                                                 2012-02
                                            
                                             
                                                 25.000
                                            
                                             
                                                 25.000
                                                 2012-12
                                            
                                             
                                                 0.000
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                                             Continuing
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                                         Radiation Hardened Parts developers
                                         Various
                                         Various
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                                                 2012-02
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.000
                                             0.000
                                        
                                    
                                     
                                         Remotely Piloted Aircraft Concept Definition
                                         Various
                                         Various
                                         Various, 
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                                                 2012-02
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                                         Protected MILSATCOM "Design for Affordability"
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                                             0.000
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                                         Hosted Payload Broad Area Announcement studies
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                                         FFP
                                         TBD
                                         TBD, 
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                                         FFRDC to support MILSATCOM Architecture studies and Protected MILSATCOM Testbed (PMA)
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                                         Various
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                                         Program Office Support & Other Related Activities (PMA)
                                         Various
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                                         Various, 
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                                 Test and Evaluation
                            
                             
                                 Management Services
                                 
                                     
                                         FFRDC to support MILSATCOM Architecture studies and Protected MILSATCOM Testbed (PMA)
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                                             0.000
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                                         Program Office Support & Other Related Activities (PMA)
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                                         Business Operating Support Services & Acquisition Mission Support (PMA)
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                                         Various
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                                 Award AEHF CIP Phase B extension contract
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                                 Award contracts for Protected MILSATCOM "Design for Affordability"
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                                 Resilient Basis for SATCOM in Joint Operations Study Complete
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                                 Award options on selected Protected MILSATCOM "Design for Affordability" contracts
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